
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/03/2013

ESTIMATE SUMMARY 09:02:16

CONTID: C15790A        ESTIMATE NO: 0020 PROG 2005

PCN: 15790A-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25:SB INTERIM IMP SPEER-20TH PERCENT TIME:

PROJECT NO: IM 0252-387                   

I-25:SB INTERIM IMP SPEER-20TH

NAME OF ROAD: 025A

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 08/25/2013 DATE TIME STARTED 01/09/2012

5670 FRANKLIN STREET DATE LET 10/27/2011 DATE WORK BEGAN 01/09/2012

 DATE AWARDED 12/19/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/30/2011 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 01/09/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 15,352,668.60 PARTICIPATING $ $ 670,628.60

AWARD PROJECT AMT: 11,734,421.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -130,243.41

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.80

WORK DAYS

WORK DAYS

67.07%

5,055,763.24

670,628.60

540,385.19

540,385.19

$

$

$

$

10,296,905.36

0.00

10,296,905.36

178,906.46

10,475,811.82

-176,016.32

0.00

10,299,795.50

0.00

AMOUNT DUE 10,299,795.50 540,385.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 540,385.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

389.0 TIME ALLOW: 500

ORIG TIME ALLOW: 500



CONTID: C15790A        COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15790A-BID   ESTIMATE RUN 09/03/2013

PROJECT: IM 0252-387                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:02:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0005 Design Services Water line 1.000

0.000

628-50001  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0010 Clearing and Grubbing 0.950

0.000

201-00000  
 

0.950

L S 

50,000.00000 47,500.000.950

0.00

0015 *Tree Trimming 0.000

0.000

202-00008  
 

20.000

HOUR

168.00000 0.000.000

0.00

0020 *Removal of Tree 83.000

0.000

202-00010  
 

83.000

EACH

278.00000 23,074.0083.000

0.00

0025 Removal of Inlet 14.000

0.000

202-00019  
 

18.000

EACH

278.00000 3,892.0014.000

0.00

0030 Removal of Pipe 1,490.000

0.000

202-00035  
 

1,490.000

LF  

34.00000 50,660.001,490.000

0.00

0035 Removal of Delineator 0.000

0.000

202-00090  
 

10.000

EACH

8.00000 0.000.000

0.00

0040 *Removal of Wall 1,551.000

211.000

202-00155  
 

1,762.000

LF  

68.00000 119,816.001,762.000

14,348.00

0045 Removal of Sidewalk 170.000

0.000

202-00200  
 

170.000

SY  

8.00000 1,360.00170.000

0.00

0050 Removal of Gutter 262.000

0.000

202-00202  
 

315.000

LF  

7.00000 1,834.00262.000

0.00

0055 Removal of Curb and Gutter 305.000

0.000

202-00203  
 

1,547.000

LF  

3.00000 915.00305.000

0.00



CONTID: C15790A        COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15790A-BID   ESTIMATE RUN 09/03/2013

PROJECT: IM 0252-387                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:02:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0060 Removal of Concrete Curb Ramp 5.000

0.000

202-00206  
 

15.000

SY  

19.00000 95.005.000

0.00

0065 *Removal of Concrete Pavement 30.000

3.000

202-00210  
 

69.000

SY  

100.00000 3,300.0033.000

300.00

0070 *Removal of Asphalt Mat 2,428.000

187.000

202-00220  
 

6,665.000

SY  

4.00000 10,460.002,615.000

748.00

0075 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

7,296.000

SY  

3.00000 0.000.000

0.00

0080 *Removal of Pavement Marking 4,854.000

0.000

202-00250  
 

7,346.000

SF  

2.00000 9,708.004,854.000

0.00

0085 Removal of Bridge Railing 106.000

0.000

202-00425  
 

106.000

LF  

10.00000 1,060.00106.000

0.00

0090 Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

1.000

EACH

7,500.00000 0.000.000

0.00

0095 *Removal of Light Standard Foundation 10.000

0.000

202-00705  
 

12.000

EACH

248.00000 2,480.0010.000

0.00

0100 Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

1.000

EACH

3,560.00000 3,560.001.000

0.00

0105 Removal of Ground Sign 0.000

0.000

202-00810  
 

4.000

EACH

75.00000 0.000.000

0.00

0110 Removal of Sign Panel 3.000

0.000

202-00821  
 

8.000

EACH

250.00000 750.003.000

0.00
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PCN: 15790A-BID   ESTIMATE RUN 09/03/2013

PROJECT: IM 0252-387                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:02:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0115 *Removal of Traffic Signal Equipment 0.650

0.000

202-00828  
 

1.000

L S 

3,474.00000 2,258.100.650

0.00

0120 *Removal of Fence 1,003.000

0.000

202-01000  
 

1,872.000

LF  

2.50000 2,507.501,003.000

0.00

0125 *Removal of Guardrail Type 3 211.000

0.000

202-01130  
 

211.000

LF  

3.00000 633.00211.000

0.00

0130 Removal of Guardrail Type 4 580.000

358.000

202-01140  
 

938.000

LF  

19.00000 17,822.00938.000

6,802.00

0135 Removal of Guardrail Type 7 164.000

0.000

202-01170  
 

641.000

LF  

20.00000 3,280.00164.000

0.00

0140 *Removal of End Anchorage 0.000

0.000

202-01300  
 

1.000

EACH

145.00000 0.000.000

0.00

0145 Plug Culvert 6.000

0.000

202-04001  
 

6.000

EACH

1,262.00000 7,572.006.000

0.00

0150 Clean Culvert 1.000

0.000

202-04002  
 

1.000

EACH

4,500.00000 4,500.001.000

0.00

0155 *Unclassified Excavation (Complete In Place) 40,781.000

0.000

203-00010  
 

41,200.000

CY  

9.00000 367,029.0040,781.000

0.00

0160 Proof Rolling 13.000

1.000

203-01100  
 

25.000

HOUR

120.00000 1,680.0014.000

120.00

0165 Backhoe 3.000

0.000

203-01510  
 

160.000

HOUR

90.00000 270.003.000

0.00
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PCN: 15790A-BID   ESTIMATE RUN 09/03/2013

PROJECT: IM 0252-387                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:02:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0170 Dozing 0.000

0.000

203-01550  
 

0.000

HOUR

165.00000 0.000.000

0.00

0175 Combination Loader 0.000

0.000

203-01594  
 

0.000

HOUR

100.00000 0.000.000

0.00

0180 *Sweeping (With Pickup Broom) 117.000

11.000

203-01622  
 

160.000

HOUR

200.00000 25,600.00128.000

2,200.00

0185 Structure Excavation 1,502.000

0.000

206-00000  
 

1,843.000

CY  

11.00000 16,522.001,502.000

0.00

0190 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000

CY  

67.00000 0.000.000

0.00

0195 Filter Material (Class C) 0.000

0.000

206-00530  
 

0.000

CY  

40.00000 0.000.000

0.00

0200 *Shoring (Area 7) 1.000

0.000

206-01787  
 

1.000

L S 

54,000.00000 54,000.001.000

0.00

0205 Shoring (Area 8) 1.000

0.000

206-01788  
 

1.000

L S 

19,000.00000 19,000.001.000

0.00

0210 Topsoil 0.000

0.000

207-00205  
 

1,030.000

CY  

22.00000 0.000.000

0.00

0215 Erosion Log (12 Inch) 30.000

0.000

208-00002  
 

6,960.000

LF  

4.00000 120.0030.000

0.00

0220 Erosion Log (20 Inch) 816.000

0.000

208-00009  
 

7,016.000

LF  

5.00000 4,080.00816.000

0.00
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PCN: 15790A-BID   ESTIMATE RUN 09/03/2013

PROJECT: IM 0252-387                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:02:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0225 Silt Fence 3,472.000

0.000

208-00020  
 

11,688.000

LF  

1.00000 3,472.003,472.000

0.00

0230 Sediment Basin 1.000

0.000

208-00030  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0235 Check Dam 0.000

0.000

208-00040  
 

0.000

EACH

254.00000 0.000.000

0.00

0240 Concrete Washout Structure 2.000

0.000

208-00045  
 

4.000

EACH

938.00000 1,876.002.000

0.00

0245 Storm Drain Inlet Protection (Type 1) 2,565.000

119.000

208-00051  
 

4,884.000

LF  

3.00000 8,052.002,684.000

357.00

0250 Vehicle Tracking Pad 9.000

0.000

208-00070  
 

9.000

EACH

1,100.00000 9,900.009.000

0.00

0255 Removal and Disposal of Sediment (Labor) 349.600

22.000

208-00103  
 

400.000

HOUR

32.00000 11,891.20371.600

704.00

0260 Removal and Disposal of Sediment (Equipment) 9.500

0.500

208-00105  
 

400.000

HOUR

55.00000 550.0010.000

27.50

0265 Erosion Control Supervisor 360.000

20.000

208-00206  
 

500.000

DAY 

10.00000 3,800.00380.000

200.00

0270 Reset Overhead Sign Structure 0.000

0.000

210-00805  
 

1.000

EACH

7,000.00000 0.000.000

0.00

0275 Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

300.00000 0.000.000

0.00
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PCN: 15790A-BID   ESTIMATE RUN 09/03/2013

PROJECT: IM 0252-387                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:02:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0280 Reset Sign Panel 3.000

0.000

210-00815  
 

18.000

EACH

175.00000 525.003.000

0.00

0285 *Reset Variable Message Sign 1.000

0.000

210-00820  
 

1.000

EACH

8,756.00000 8,756.001.000

0.00

0290 *Reset Pedestal Pole 0.500

0.000

210-00858  
 

2.000

EACH

92.00000 46.000.500

0.00

0295 Adjust Manhole 1.000

1.000

210-04010  
 

2.000

EACH

941.00000 1,882.002.000

941.00

0300 Modify Manhole 1.000

0.000

210-04015  
 

1.000

EACH

1,021.00000 1,021.001.000

0.00

0305 Modify Inlet 3.000

0.000

210-04020  
 

4.000

EACH

878.00000 2,634.003.000

0.00

0310 Adjust Valve Box 0.000

2.000

210-04050  
 

5.000

EACH

269.00000 538.002.000

538.00

0315 *Seeding (Native) 0.000

0.000

212-00006  
 

1.920

ACRE

680.00000 0.000.000

0.00

0320 *Soil Conditioning 0.000

0.000

212-00032  
 

1.920

ACRE

1,750.00000 0.000.000

0.00

0325 *Sod 0.000

0.000

212-00050  
 

410.000

SF  

1.45000 0.000.000

0.00

0330 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

1.920

ACRE

750.00000 0.000.000

0.00
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PCN: 15790A-BID   ESTIMATE RUN 09/03/2013

PROJECT: IM 0252-387                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:02:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0335 *Mulch Tackifier 600.000

0.000

213-00061  
 

600.000

LB  

2.45000 1,470.00600.000

0.00

0340 *Soil Binder 0.000

0.000

213-00100  
 

1.920

ACRE

550.00000 0.000.000

0.00

0345 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

18,125.00000 0.000.000

0.00

0350 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 87.000

0.000

214-00222  
 

87.000

EACH

285.00000 24,795.0087.000

0.00

0355 *Soil Retention Blanket (Excelsior) 33.000

0.000

216-00211  
 

2,563.000

SY  

1.56000 51.4833.000

0.00

0360 *Noxious Weed Management 5,209.000

0.000

217-00015  
 

9,293.000

SY  

0.95000 4,948.555,209.000

0.00

0365 Aggregate Base Course (Class 6) 6,236.000

15.000

304-06007  
 

8,827.000

CY  

24.00000 150,024.006,251.000

360.00

0370 Aggregate Base Course (Special) 85.000

0.000

304-09000  
 

750.000

CY  

30.00000 2,550.0085.000

0.00

0375 *Hot Mix Asphalt (Patching) (Asphalt) 93.880

25.130

403-00720  
 

119.010

TON 

138.57000 16,491.22119.010

3,482.26

0380 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000

TON 

343.00000 0.000.000

0.00

0385 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

2,232.000

TON 

93.70000 0.000.000

0.00
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PCN: 15790A-BID   ESTIMATE RUN 09/03/2013

PROJECT: IM 0252-387                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:02:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0390 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 2,202.900

1,142.850

403-33841  
 

7,439.000

TON 

53.00000 177,324.753,345.750

60,571.05

0395 *Emulsified Asphalt (Slow-Setting) 0.000

98.000

411-10255  
 

2,939.000

GAL 

2.15000 210.7098.000

210.70

0400 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

88.000

SY  

106.00000 0.000.000

0.00

0405 *Concrete Pavement (9-1/2 Inch) 197.000

97.000

412-00950  
 

591.000

SY  

80.00000 23,520.00294.000

7,760.00

0410 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000

SY  

37.00000 0.000.000

0.00

0415 *Drilled Caisson (48 Inch) 36.000

0.000

503-00048  
 

41.000

LF  

183.00000 6,588.0036.000

0.00

0420 *Drilled Caisson (54 Inch) 54.000

0.000

503-00054  
 

68.000

LF  

222.00000 11,988.0054.000

0.00

0425 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

20.000

CY  

310.00000 0.000.000

0.00

0430 Concrete Class B (Miscellaneous) 0.000

0.000

601-01025  
 

0.000

CY  

525.00000 0.000.000

0.00

0435 15 Inch Reinforced Concrete Pipe (Complete In Place) 48.000

0.000

603-01155  
 

48.000

LF  

108.00000 5,184.0048.000

0.00

0440 18 Inch Reinforced Concrete Pipe (Complete In Place) 96.000

0.000

603-01185  
 

447.000

LF  

98.00000 9,408.0096.000

0.00
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PCN: 15790A-BID   ESTIMATE RUN 09/03/2013

PROJECT: IM 0252-387                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:02:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0445 30 Inch Reinforced Concrete Pipe (Complete In Place) 1,328.000

0.000

603-01305  
 

1,361.000

LF  

116.00000 154,048.001,328.000

0.00

0450 38x24 Inch Reinforced Concrete Pipe Elliptical 523.000

0.000

603-02305  
 

523.000

LF  

139.00000 72,697.00523.000

0.00

0455 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

3.000

EACH

2,531.00000 5,062.002.000

0.00

0460 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

1.000

EACH

2,755.00000 0.000.000

0.00

0465 Inlet Type C (15 Foot) 1.000

0.000

604-00315  
 

1.000

EACH

3,838.00000 3,838.001.000

0.00

0470 *Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

1.000

EACH

2,732.00000 0.000.000

0.00

0475 *Vane Grate Inlet (5 Foot) 1.000

0.000

604-25005  
 

2.000

EACH

4,800.00000 4,800.001.000

0.00

0480 *Vane Grate Inlet Special (5 Foot) 6.700

0.300

604-25006  
 

7.000

EACH

5,600.00000 39,200.007.000

1,680.00

0485 *Vane Grate Inlet Special (10 Foot) 5.900

0.100

604-25011  
 

6.000

EACH

5,700.00000 34,200.006.000

570.00

0490 Manhole Slab Base (10 Foot) 5.000

0.000

604-30010  
 

5.000

EACH

1,843.00000 9,215.005.000

0.00

0495 Manhole Special (25 Foot) 1.000

0.000

604-39025  
 

1.000

EACH

35,000.00000 35,000.001.000

0.00
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PCN: 15790A-BID   ESTIMATE RUN 09/03/2013

PROJECT: IM 0252-387                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:02:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0500 *Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

1.000

EACH

3,285.00000 0.000.000

0.00

0505 *Meter Vault 0.000

0.000

604-50700  
 

1.000

EACH

3,000.00000 0.000.000

0.00

0510 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

276.000

LF  

14.60000 0.000.000

0.00

0510 MATERIAL ALLOWANCE Guardrail Type 3 275.657

0.000LF  

4.95000 1,364.50275.657

0.00

0515 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

696.000

LF  

47.50000 0.000.000

0.00

0520 Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

138.000

LF  

65.00000 0.000.000

0.00

0525 Guardrail Type 7 (Style CD) (Special) 0.000

0.000

606-00731  
 

124.000

LF  

62.87000 0.000.000

0.00

0530 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

93.000

LF  

101.41000 0.000.000

0.00

0535 Guardrail Type 7 (Style CE) (Special) 0.000

0.000

606-00741  
 

35.000

LF  

129.60000 0.000.000

0.00

0540 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

600.00000 0.000.000

0.00

0540 MATERIAL ALLOWANCE End Anchorage Type 3D 1.000

0.000LF  

419.50000 419.501.000

0.00
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0545 *Transition Type 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,057.35000 0.000.000

0.00

0545 MATERIAL ALLOWANCE Transition Type 3G 1.000

0.000EACH

406.00000 406.001.000

0.00

0550 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

1,871.75000 0.000.000

0.00

0550 MATERIAL ALLOWANCE End Anchorage (Nonflared) 2.000

0.000EACH

1,355.00000 2,710.002.000

0.00

0555 *Fence (Plastic) 1,807.000

0.000

607-11525  
 

2,050.000

LF  

4.00000 7,228.001,807.000

0.00

0560 *Fence Chain Link (72 Inch) 20.000

0.000

607-53172  
 

38.000

LF  

35.75000 715.0020.000

0.00

0565 *Concrete Sidewalk 76.000

32.000

608-00000  
 

342.000

SY  

31.00000 3,348.00108.000

992.00

0570 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

5.000

SY  

57.00000 0.000.000

0.00

0575 *Curb and Gutter Type 2 (Section II-B) 85.000

206.000

609-21020  
 

719.000

LF  

18.00000 5,238.00291.000

3,708.00

0580 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

111.000

LF  

16.00000 0.000.000

0.00

0585 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

181.000

LF  

32.00000 0.000.000

0.00
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0590 Delineator (Type I) 0.000

0.000

612-00001  
 

2.000

EACH

17.00000 0.000.000

0.00

0595 Delineator (Type II) 0.000

0.000

612-00002  
 

8.000

EACH

19.00000 0.000.000

0.00

0600 Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

23.000

EACH

30.00000 0.000.000

0.00

0605 Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

49.000

EACH

35.00000 0.000.000

0.00

0610 *Location Marker (Fiber Optic)(Dome) 2.000

0.000

612-00260  
 

2.000

EACH

65.00000 130.002.000

0.00

0615 Location Marker (Utility)(Flat Slat) 2.000

0.000

612-00270  
 

2.000

EACH

65.00000 130.002.000

0.00

0620 *2 Inch Electrical Conduit 196.000

0.000

613-00200  
 

196.000

LF  

4.35000 852.60196.000

0.00

0625 *2 Inch Electrical Conduit (Bored) 1,683.000

0.000

613-00206  
 

1,683.000

LF  

9.30000 15,651.901,683.000

0.00

0630 *3 Inch Electrical Conduit (Bored) 541.000

0.000

613-00306  
 

541.000

LF  

11.99000 6,486.59541.000

0.00

0635 *4 Inch Electrical Conduit (Bored) 2,976.000

0.000

613-00408  
 

2,976.000

LF  

18.30000 54,460.802,976.000

0.00

0640 *2 Inch Electrical Conduit (Plastic) 509.000

1,870.000

613-01200  
 

2,800.000

LF  

12.95000 30,808.052,379.000

24,216.50
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0645 *3 Inch Electrical Conduit (Plastic) 30.000

-30.000

613-01300  
 

60.000

LF  

16.45000 0.000.000

-493.50

0650 *Pull Box (24"x36"x24") 1.000

0.000

613-07023  
 

8.000

EACH

981.00000 981.001.000

0.00

0655 *Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

4.000

EACH

626.00000 0.000.000

0.00

0660 *Pull Box (Install Only) 0.000

0.000

613-07199  
 

9.000

EACH

520.00000 0.000.000

0.00

0665 *Wiring 0.300

0.000

613-10000  
 

0.800

L S 

17,068.00000 5,120.400.300

0.00

0670 *Luminaire (Special) 0.000

0.000

613-16000  
 

3.000

EACH

398.00000 0.000.000

0.00

0675 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

12.000

EACH

3,707.00000 0.000.000

0.00

0675 MATERIAL ALLOWANCE Light Standard Metal (40 Foot) 12.000

0.000EACH

2,527.58000 30,330.9612.000

0.00

0680 *Light Standard Metal (70 Foot) 0.000

0.000

613-34700  
 

3.000

EACH

5,080.00000 0.000.000

0.00

0680 MATERIAL ALLOWANCE Light Standard Metal (70 Foot) 3.000

0.000EACH

3,981.00000 11,943.003.000

0.00

0685 *Light Standard Foundation 6.000

2.000

613-40010  
 

8.000

EACH

1,018.00000 8,144.008.000

2,036.00
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0690 *Luminaire High Pressure Sodium (100 Watt) 2.000

0.000

613-70100  
 

4.000

EACH

1,318.00000 2,636.002.000

0.00

0690 MATERIAL ALLOWANCE Luminaire HPS (100 W) 2.000

0.000EACH

808.27000 1,616.542.000

0.00

0695 *Luminaire High Pressure Sodium (150 Watt) 5.000

0.000

613-70150  
 

8.000

EACH

2,436.00000 12,180.005.000

0.00

0700 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

10.000

EACH

1,225.00000 0.000.000

0.00

0700 MATERIAL ALLOWANCE Luminaire HPS (250 W) 7.000

0.000EACH

930.67000 6,514.697.000

0.00

0705 *Luminaire High Pressure Sodium (400 Watt) 0.000

0.000

613-70400  
 

6.000

EACH

1,827.00000 0.000.000

0.00

0705 MATERIAL ALLOWANCE Luminaire HPS (400 W) 6.000

0.000EACH

1,040.67000 6,244.026.000

0.00

0710 Sign Panel (Class I) 0.000

0.000

614-00011  
 

20.000

SF  

16.00000 0.000.000

0.00

0715 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

98.000

SF  

24.00000 0.000.000

0.00

0720 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

551.000

SF  

33.00000 0.000.000

0.00

0725 *Sign Post (Special) 0.000

0.000

614-00040  
 

28.000

LF  

75.00000 0.000.000

0.00
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0730 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

10.000

LF  

12.00000 0.000.000

0.00

0735 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

33.000

LF  

80.00000 0.000.000

0.00

0740 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

9.000

EACH

350.00000 0.000.000

0.00

0745 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

2.000

EACH

2,500.00000 0.000.000

0.00

0750 *Concrete Footing (Traffic Signal Pole) 3.500

0.000

614-03100  
 

4.000

EACH

2,481.00000 8,683.503.500

0.00

0755 Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

1.000

EACH

35,000.00000 0.000.000

0.00

0755 MATERIAL ALLOWANCE Monotube Overhead Sign Cantilever 
(24")

1.000

0.000EACH

29,531.70000 29,531.701.000

0.00

0760 Monotube Overhead Sign Bridge (24 Inch Diameter) 1.000

0.000

614-42400  
 

1.000

EACH

70,000.00000 70,000.001.000

0.00

0765 *Pedestrian Signal Face (16) (Countdown) 4.000

0.000

614-70150  
 

8.000

EACH

544.00000 2,176.004.000

0.00

0770 *Traffic Signal Face (12-12-12) 6.000

0.000

614-70336  
 

16.000

EACH

711.00000 4,266.006.000

0.00

0775 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

1.000

EACH

11,271.00000 0.000.000

0.00
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0775 MATERIAL ALLOWANCE Traffic Signal Controller Cabinet 1.000

0.000EACH

7,400.00000 7,400.001.000

0.00

0780 *Pedestrian Push Button 0.000

0.000

614-72860  
 

8.000

EACH

214.00000 0.000.000

0.00

0785 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

2.000

EACH

3,347.00000 0.000.000

0.00

0790 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

2.000

EACH

6,241.00000 0.000.000

0.00

0790 MATERIAL ALLOWANCE Interesection Detection System 
(Camera)

2.000

0.000EACH

5,300.00000 10,600.002.000

0.00

0795 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

1.000

EACH

13,329.00000 0.000.000

0.00

0800 *Wireless Magnetometer Vehicle Detection system 0.000

0.000

614-72900  
 

1.000

EACH

20,168.00000 0.000.000

0.00

0805 *Traffic Signal-Light Pole Steel (2-30 Foot Mast Arm) 1.000

0.000

614-81230  
 

2.000

EACH

21,064.00000 21,064.001.000

0.00

0805 MATERIAL ALLOWANCE Traffic Signal Light Pole Steet 1.000

0.000EACH

15,902.00000 15,902.001.000

0.00

0810 *Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

2.000

EACH

4,163.00000 4,163.001.000

0.00

0810 MATERIAL ALLOWANCE Traffic Signal Pedestal Pole Steel 1.000

0.000EACH

3,018.00000 3,018.001.000

0.00



CONTID: C15790A        COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 15790A-BID   ESTIMATE RUN 09/03/2013

PROJECT: IM 0252-387                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:02:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0815 *Traffic Signal Controller (Solid State) 
(Full-Actuated) 

0.000

0.000

614-86239  
 

1.000

EACH

8,836.00000 0.000.000

0.00

0815 MATERIAL ALLOWANCE Traffic Signal Controller 1.000

0.000EACH

2,000.00000 2,000.001.000

0.00

0820 *Fiber Optic Cable (Single Mode) (12 Fiber) 402.000

0.000

614-87010  
 

480.000

LF  

2.30000 924.60402.000

0.00

0825 *Closed Circuit Television Pole 0.000

0.000

614-87325  
 

1.000

EACH

3,780.00000 0.000.000

0.00

0830 *Fiber Optic Cable (Single Mode) (48 Strands) 1,720.000

0.000

614-87448  
 

1,720.000

LF  

3.10000 5,332.001,720.000

0.00

0835 *Fiber Optic Cable (Single Mode) (144 Strands) 1,722.000

0.000

614-87498  
 

1,722.000

LF  

5.45000 9,384.901,722.000

0.00

0840 30 Inch Welded Steel Pipe 30.500

0.000

619-10300  
 

30.500

LF  

3,489.00000 106,414.5030.500

0.00

0845 *Detour Pavement 0.000

0.000

621-00450  
 

918.000

SY  

65.00000 0.000.000

0.00

0850 *Sprinkler System 0.200

0.000

623-09900  
 

1.000

L S 

26,875.00000 5,375.000.200

0.00

0855 Construction Surveying 0.784

0.062

625-00000  
 

0.950

L S 

65,000.00000 54,990.000.846

4,030.00

0860 Construction Surveying (Hourly) 28.500

0.000

625-00001  
 

100.000

HOUR

84.00000 2,394.0028.500

0.00
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0865 *Mobilization 0.950

0.000

626-00000  
 

0.950

L S 

967,500.00000 919,125.000.950

0.00

0870 Public Information Services 0.750

0.000

626-01000  
 

1.000

L S 

10,000.00000 7,500.000.750

0.00

0875 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

67.000

GAL 

225.00000 0.000.000

0.00

0880 *Pavement Marking Paint (Low VOC Solvent Base) 130.000

0.000

627-00012  
 

850.000

GAL 

45.00000 5,850.00130.000

0.00

0885 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

1,998.000

SF  

12.00000 0.000.000

0.00

0890 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

606.000

SF  

10.00000 0.000.000

0.00

0895 *Flagging 3,863.500

306.000

630-00000  
 

4,169.500

HOUR

19.00000 79,220.504,169.500

5,814.00

0900 *Uniformed Traffic Control 1,050.300

0.000

630-00003  
 

1,050.300

HOUR

70.00000 73,521.001,050.300

0.00

0905 *Traffic Control Vehicle 4.500

3.600

630-00004  
 

10.000

EACH

3,000.00000 24,300.008.100

10,800.00

0910 *Traffic Control Inspection 218.000

12.000

630-00007  
 

240.000

DAY 

10.00000 2,300.00230.000

120.00

0915 *Traffic Control Management 289.000

16.000

630-00012  
 

460.000

DAY 

50.00000 15,250.00305.000

800.00
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0920 *Flashing Beacon (Portable) 1.500

1.200

630-80001  
 

36.000

EACH

2,000.00000 5,400.002.700

2,400.00

0925 *Barricade (Type 3 M-A) (Temporary) 9.000

7.200

630-80335  
 

20.000

EACH

100.00000 1,620.0016.200

720.00

0930 *Construction Traffic Sign (Panel Size A) 86.000

68.800

630-80341  
 

230.000

EACH

100.00000 15,480.00154.800

6,880.00

0935 *Construction Traffic Sign (Panel Size B) 48.000

38.400

630-80342  
 

106.000

EACH

140.00000 12,096.0086.400

5,376.00

0940 *Construction Traffic Sign (Panel Size C) 6.000

4.800

630-80343  
 

27.000

EACH

200.00000 2,160.0010.800

960.00

0945 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

5.000

4.000

630-80358  
 

10.000

EACH

700.00000 6,300.009.000

2,800.00

0950 *Portable Message Sign Panel 618.000

9.000

630-80359  
 

627.000

DAY 

125.00000 78,375.00627.000

1,125.00

0955 *Drum Channelizing Device 43.000

34.400

630-80360  
 

86.000

EACH

30.00000 2,322.0077.400

1,032.00

0960 Concrete Barrier (Temporary) 2,786.000

2,261.200

630-80370  
 

5,608.000

LF  

30.00000 151,416.005,047.200

67,836.00

0965 *Traffic Cone 231.500

185.200

630-80380  
 

500.000

EACH

20.00000 8,334.00416.700

3,704.00

0970 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.000

1.600

630-85006  
 

4.000

EACH

11,914.00000 42,890.403.600

19,062.40
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0975 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

1.600

630-85040  
 

6.000

EACH

7,000.00000 25,200.003.600

11,200.00

0980 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

1.000

L S 

9,409.00000 9,409.001.000

0.00

0985 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

2,200,000.000

F A 

1.00000 0.000.000

0.00

0990 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0995 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000

F A 

1.00000 0.000.000

0.00

1000 F/A Asphalt Cement Cost Adjustment 0.000

4,489.470

700-70019  
 

95,000.000

F A 

1.00000 4,489.474,489.470

4,489.47

1005 F/A On-The-Job Trainee 4,000.000

0.000

700-70021  
 

4,000.000

HOUR

1.00000 4,000.004,000.000

0.00

1010 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

23,500.000

F A 

1.00000 0.000.000

0.00

1015 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

1020 F/A Video Taping 0.000

0.000

700-70033  
 

0.000

F A 

1.00000 0.000.000

0.00

1025 F/A Dewatering 646,204.990

2,793.360

700-70034  
 

648,998.350

F A 

1.00000 648,998.35648,998.350

2,793.36
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1030 F/A Adjust Utilities 32,888.720

2,693.880

700-70060  
 

40,000.000

F A 

1.00000 35,582.6035,582.600

2,693.88

1035 F/A Furnish Noise Mitigation 449.930

0.000

700-70080  
 

25,000.000

F A 

1.00000 449.93449.930

0.00

1040 F/A Provide Temporary Lighting 0.000

0.000

700-70081  
 

0.000

F A 

1.00000 0.000.000

0.00

1045 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

30,000.000

F A 

1.00000 0.000.000

0.00

1050 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1055 *F/A Environmental Health & Safety Management 27,617.040

0.000

700-70589  
 

27,617.040

F A 

1.00000 27,617.0427,617.040

0.00

1915 Potholing 99.500

0.000

203-01597  
 

99.500

HOUR

180.00000 17,910.0099.500

0.00

1916 Storm Drain Inlet Protection 12.000

1.000

208-00050  
 

13.000

EACH

294.39000 3,827.0713.000

294.39

1917 Temporary Berms 30.000

0.000

208-00300  
 

30.000

LF  

4.53000 135.9030.000

0.00

1918 Res Fence 831.000

0.000

210-01000  
 

831.000

LF  

6.22000 5,168.82831.000

0.00

1919 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000

EACH

5,875.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

1919 MATERIAL ALLOWANCE UPS 1.000

0.000EACH

4,000.00000 4,000.001.000

0.00

1920 Added Item (Each)/ Guardrail Thrie-Beam Attenuator 2.000

0.000

900-00007  
 

2.000

EACH

967.00000 1,934.002.000

0.00

1930 F/A Partnering MCR, July 2012 1,913.250

0.000

700-70011  
 

1,913.250

F A 

1.00000 1,913.251,913.250

0.00

1935 Added Item (Dollar)/ Price Reduction for Violation of 
Working Time Limitations

-450.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -450.00-450.000

0.00

1940 Rem of Pull Box Minor Contract Revisions, September, 
2012

1.000

0.000

202-00827  
 

1.000

EACH

104.00000 104.001.000

0.00

1941 Riprap (9 In) Minor Contract Revisions, September, 2012 8.000

0.000

506-00209  
 

8.000

CY  

82.52000 660.168.000

0.00

1942 Pull Box (30"x48"x24") Minor Contract Revisions, 
September, 2012

1.000

0.000

613-07040  
 

1.000

EACH

1,763.00000 1,763.001.000

0.00

1945 Added Item (Each)/ Pull Box (Furnish Only) 9.000

0.000

900-00007  
 

9.000

EACH

306.78000 2,761.029.000

0.00

1960 Clear and Grub CMO 11 - Wall A Storm Sewer 0.080

0.000

201-00001  
 

0.080

ACRE

50,000.00000 4,000.000.080

0.00

1961 Rem Manhole CMO 11 - Wall A Storm Sewer 1.000

0.000

202-00021  
 

1.000

EACH

1,520.00000 1,520.001.000

0.00

1962 15 In RCP (CIP) CMO 11 - Wall A Storm Sewer 0.000

0.000

603-01155  
 

0.000

LF  

108.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:02:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

1963 24 In RCP (CIP) CMO 11 - Wall A Storm Sewer 346.000

0.000

603-01245  
 

346.000

LF  

131.00000 45,326.00346.000

0.00

1964 24 In RCP Spec CMO 11 - Wall A Storm Sewer 250.000

0.000

603-03240  
 

250.000

LF  

228.00000 57,000.00250.000

0.00

1965 MH Slab Base (5 Ft) CMO 11 - Wall A Storm Sewer 1.000

0.000

604-30005  
 

1.000

EACH

1,809.00000 1,809.001.000

0.00

1966 Mobilization CMO 11 - Wall A Storm Sewer 1.000

0.000

626-00000  
 

0.000

L S 

2,875.00000 2,875.001.000

0.00

1967 F/A Landscaping CMO 11 - Wall A Storm Sewer 0.000

0.000

700-70310  
 

0.000

F A 

1.00000 0.000.000

0.00

1970 F/A Emergency Repair CMO 013 - DWD Flood Damage Repairs 0.000

6,885.990

700-70032  
 

6,885.990

F A 

1.00000 6,885.996,885.990

6,885.99

1980 Added Item (Each)/ Minor Contract Revisions - May, 2013 0.000

3.000

900-00007  
 

3.000

EACH

966.24000 2,898.723.000

2,898.72

CAT 4,639,421.47297,093.728,480,568.67CURRENT AMT0200 $ $ $

CAT NO0210 CENTRAL STREET      17098 17098

1060 Clearing and Grubbing 0.020

0.020

201-00000  
 

0.050

L S 

50,000.00000 2,000.000.040

1,000.00

1065 Removal of Inlet 6.000

0.000

202-00019  
 

7.000

EACH

278.00000 1,668.006.000

0.00

1070 Removal of Pipe 166.000

0.000

202-00035  
 

166.000

LF  

34.00000 5,644.00166.000

0.00
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NO.
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CAT NO0210 CENTRAL STREET      17098 17098

1075 Removal of Sidewalk 57.000

0.000

202-00200  
 

57.000

SY  

8.00000 456.0057.000

0.00

1080 Removal of Curb and Gutter 471.000

0.000

202-00203  
 

492.000

LF  

3.00000 1,413.00471.000

0.00

1085 Removal of Concrete Curb Ramp 37.000

0.000

202-00206  
 

40.000

SY  

19.00000 703.0037.000

0.00

1090 *Removal of Asphalt Mat 432.000

0.000

202-00220  
 

566.000

SY  

4.00000 1,728.00432.000

0.00

1095 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

320.000

SY  

3.00000 0.000.000

0.00

1100 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

1,425.000

SF  

2.00000 0.000.000

0.00

1105 Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

1.000

EACH

7,500.00000 0.000.000

0.00

1110 Removal of Ground Sign 0.000

1.000

202-00810  
 

2.000

EACH

75.00000 75.001.000

75.00

1115 Removal of Sign Panel 0.000

0.000

202-00821  
 

1.000

EACH

250.00000 0.000.000

0.00

1120 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

58.000

LF  

20.00000 0.000.000

0.00

1125 Clean Culvert 0.000

0.000

202-04002  
 

3.000

EACH

4,500.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:02:16

CUMULATIVE
AMOUNT

CAT NO0210 CENTRAL STREET      17098 17098

1130 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

162.000

CY  

23.00000 0.000.000

0.00

1135 Potholing 85.800

0.000

203-01597  
 

85.800

HOUR

180.00000 15,444.0085.800

0.00

1140 Topsoil 0.000

0.000

207-00205  
 

16.000

CY  

22.00000 0.000.000

0.00

1145 Silt Fence 939.000

0.000

208-00020  
 

2,600.000

LF  

1.00000 939.00939.000

0.00

1150 Gravel Bag 455.000

145.000

208-00034  
 

600.000

LF  

2.00000 1,200.00600.000

290.00

1155 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

938.00000 0.000.000

0.00

1160 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

200.000

LF  

3.00000 0.000.000

0.00

1165 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

1,100.00000 0.000.000

0.00

1170 Removal and Disposal of Sediment (Labor) 27.000

0.000

208-00103  
 

40.000

HOUR

32.00000 864.0027.000

0.00

1175 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

55.00000 0.000.000

0.00

1180 Sweeping (Sediment Removal) 26.500

0.000

208-00106  
 

50.000

HOUR

150.00000 3,975.0026.500

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:02:16

CUMULATIVE
AMOUNT

CAT NO0210 CENTRAL STREET      17098 17098

1185 Erosion Control Supervisor 33.000

0.000

208-00206  
 

100.000

DAY 

10.00000 330.0033.000

0.00

1190 Reset Ground Sign 6.000

1.000

210-00810  
 

15.000

EACH

300.00000 2,100.007.000

300.00

1195 Reset Sign Panel 0.000

6.000

210-00815  
 

17.000

EACH

175.00000 1,050.006.000

1,050.00

1200 Reset Air Vent 0.000

0.000

210-01720  
 

1.000

EACH

1,385.00000 0.000.000

0.00

1205 Adjust Manhole 0.000

0.000

210-04010  
 

1.000

EACH

941.00000 0.000.000

0.00

1210 Modify Manhole 4.000

0.000

210-04015  
 

8.000

EACH

1,021.00000 4,084.004.000

0.00

1215 Modify Inlet 0.000

0.000

210-04020  
 

1.000

EACH

878.00000 0.000.000

0.00

1220 Adjust Valve Box 1.000

0.000

210-04050  
 

1.000

EACH

269.00000 269.001.000

0.00

1225 *Seeding (Native) 0.000

0.000

212-00006  
 

0.100

ACRE

680.00000 0.000.000

0.00

1230 *Soil Conditioning 0.000

0.000

212-00032  
 

0.100

ACRE

1,750.00000 0.000.000

0.00

1235 *Sod 386.000

0.000

212-00050  
 

1,285.000

SF  

1.45000 559.70386.000

0.00



CONTID: C15790A        COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 15790A-BID   ESTIMATE RUN 09/03/2013

PROJECT: IM 0252-387                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:02:16

CUMULATIVE
AMOUNT

CAT NO0210 CENTRAL STREET      17098 17098

1240 *Landscape Restoration 0.750

0.000

212-01200  
 

1.000

L S 

3,500.00000 2,625.000.750

0.00

1245 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.100

ACRE

750.00000 0.000.000

0.00

1250 *Mulch Tackifier 0.000

0.000

213-00061  
 

20.000

LB  

2.45000 0.000.000

0.00

1255 *Noxious Weed Management 0.000

0.000

217-00015  
 

0.000

SY  

0.95000 0.000.000

0.00

1260 *Hot Mix Asphalt (Patching) (Asphalt) 163.730

0.000

403-00720  
 

163.730

TON 

138.57000 22,688.07163.730

0.00

1265 Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

350.000

LF  

165.00000 0.000.000

0.00

1270 15 Inch Reinforced Concrete Pipe (Complete In Place) 191.000

0.000

603-01155  
 

215.000

LF  

108.00000 20,628.00191.000

0.00

1275 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

58.000

LF  

98.00000 0.000.000

0.00

1280 24 Inch Reinforced Concrete Pipe (Complete In Place) 108.000

0.000

603-01245  
 

368.000

LF  

131.00000 14,148.00108.000

0.00

1285 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

1.000

EACH

2,755.00000 0.000.000

0.00

1290 *Inlet Type 16 (5 Foot) 5.000

0.000

604-16005  
 

6.000

EACH

2,732.00000 13,660.005.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:02:16

CUMULATIVE
AMOUNT

CAT NO0210 CENTRAL STREET      17098 17098

1295 *Inlet Type 16 (Double) (5 Foot) 3.000

0.000

604-16505  
 

3.000

EACH

3,600.00000 10,800.003.000

0.00

1300 *Inlet Type 16 (Triple) (10 Foot) 2.000

0.000

604-16610  
 

2.000

EACH

5,800.00000 11,600.002.000

0.00

1305 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

1.000

EACH

1,809.00000 1,809.001.000

0.00

1310 Manhole Slab Base (10 Foot) 3.000

0.000

604-30010  
 

4.000

EACH

1,843.00000 5,529.003.000

0.00

1315 *Concrete Sidewalk 13.000

0.000

608-00000  
 

39.000

SY  

31.00000 403.0013.000

0.00

1320 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

1,839.000

SY  

27.00000 0.000.000

0.00

1325 *Concrete Curb Ramp 87.000

0.000

608-00010  
 

158.000

SY  

57.00000 4,959.0087.000

0.00

1330 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

65.000

LF  

24.00000 0.000.000

0.00

1335 *Curb and Gutter Type 2 (Section II-B) 300.000

0.000

609-21020  
 

300.000

LF  

18.00000 5,400.00300.000

0.00

1340 *Curb Type 4 (Section B) 0.000

0.000

609-40010  
 

287.000

LF  

35.00000 0.000.000

0.00

1345 *Median Cover Material (Concrete) 634.000

0.000

610-00030  
 

3,793.000

SF  

6.00000 3,804.00634.000

0.00
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ITEM
NO.
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CAT NO0210 CENTRAL STREET      17098 17098

1350 *3 Inch Electrical Conduit (Bored) 300.000

0.000

613-00306  
 

300.000

LF  

11.99000 3,597.00300.000

0.00

1355 *2 Inch Electrical Conduit (Plastic) 1,070.000

0.000

613-01200  
 

1,800.000

LF  

12.95000 13,856.501,070.000

0.00

1360 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

25.000

LF  

16.45000 0.000.000

0.00

1365 *6 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01600  
 

30.000

LF  

18.25000 0.000.000

0.00

1370 *Wiring 0.000

0.000

613-10000  
 

0.200

L S 

17,068.00000 0.000.000

0.00

1375 *Light Standard Metal (35 Foot) 0.000

4.000

613-34350  
 

9.000

EACH

4,134.00000 16,536.004.000

16,536.00

1375 MATERIAL ALLOWANCE Light Standard Metal (35 Foot) 9.000

-4.000EACH

2,436.00000 12,180.005.000

-9,744.00

1380 *Light Standard Foundation 0.000

4.000

613-40010  
 

9.000

EACH

1,018.00000 4,072.004.000

4,072.00

1385 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

9.000

EACH

1,225.00000 0.000.000

0.00

1390 Sign Panel (Class I) 0.000

0.000

614-00011  
 

87.000

SF  

16.00000 0.000.000

0.00

1395 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

9.000

SF  

24.00000 0.000.000

0.00
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1400 *Steel Sign Post (2x2 Inch Tubing) 0.000

120.000

614-00216  
 

258.000

LF  

12.00000 1,440.00120.000

1,440.00

1405 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

1.000

EACH

350.00000 0.000.000

0.00

1410 Bicycle Rack 0.000

0.000

622-00010  
 

28.000

EACH

589.00000 0.000.000

0.00

1410 MATERIAL ALLOWANCE Materials 28.000

0.000EACH

167.71000 4,695.8828.000

0.00

1415 Construction Surveying 0.015

0.002

625-00000  
 

0.050

L S 

65,000.00000 1,105.000.017

130.00

1420 *Mobilization 0.050

0.000

626-00000  
 

0.050

L S 

967,500.00000 48,375.000.050

0.00

1425 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

10.000

GAL 

225.00000 0.000.000

0.00

1430 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

26.000

GAL 

45.00000 0.000.000

0.00

1435 *Pavement Marking (Special) 0.000

0.000

627-00090  
 

513.000

SF  

50.00000 0.000.000

0.00

1440 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

879.000

SF  

12.00000 0.000.000

0.00

1445 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

108.000

SF  

16.00000 0.000.000

0.00
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1450 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

1,162.000

SF  

11.00000 0.000.000

0.00

1455 *Flagging 1,353.500

0.000

630-00000  
 

1,353.500

HOUR

19.00000 25,716.501,353.500

0.00

1460 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

50.000

HOUR

70.00000 0.000.000

0.00

1465 *Traffic Control Inspection 12.000

0.000

630-00007  
 

20.000

DAY 

10.00000 120.0012.000

0.00

1470 *Traffic Control Management 35.000

0.000

630-00012  
 

40.000

DAY 

50.00000 1,750.0035.000

0.00

1475 *Barricade (Type 3 M-A) (Temporary) 0.500

0.400

630-80335  
 

3.000

EACH

100.00000 90.000.900

40.00

1480 *Construction Traffic Sign (Panel Size A) 10.000

8.000

630-80341  
 

20.000

EACH

100.00000 1,800.0018.000

800.00

1485 *Construction Traffic Sign (Panel Size B) 6.000

4.800

630-80342  
 

12.000

EACH

140.00000 1,512.0010.800

672.00

1490 *Drum Channelizing Device 18.000

14.400

630-80360  
 

60.000

EACH

30.00000 972.0032.400

432.00

1495 *Traffic Cone 23.500

18.800

630-80380  
 

47.000

EACH

20.00000 846.0042.300

376.00

1500 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:02:16

CUMULATIVE
AMOUNT

CAT NO0210 CENTRAL STREET      17098 17098

1505 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

1510 F/A Dewatering 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

1515 F/A Adjust Utilities 4,641.180

398.810

700-70060  
 

10,000.000

F A 

1.00000 5,039.995,039.990

398.81

1520 F/A Provide Temporary Lighting 0.000

0.000

700-70081  
 

0.000

F A 

1.00000 0.000.000

0.00

1525 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1530 F/A Erosion Control 2,087.250

0.000

700-70380  
 

5,000.000

F A 

1.00000 2,087.252,087.250

0.00

CAT 308,345.8917,867.81842,319.17CURRENT AMT0210 $ $ $

CAT NO0300 STR E-16-YA                     15790 15th St Bridge

1535 *Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

120,000.00000 120,000.001.000

0.00

1540 Structure Excavation 2,195.000

0.000

206-00000  
 

2,195.000

CY  

11.00000 24,145.002,195.000

0.00

1545 Structure Backfill (Class 1) 868.000

325.000

206-00100  
 

1,193.000

CY  

21.00000 25,053.001,193.000

6,825.00

1550 Structure Backfill (Class 2) 110.000

66.000

206-00200  
 

176.000

CY  

31.00000 5,456.00176.000

2,046.00
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QUANTITY/
UNITS
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AMOUNT
THIS
PERIOD

09:02:16
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AMOUNT

CAT NO0300 STR E-16-YA                     15790 15th St Bridge

1555 Mechanical Reinforcement of Soil 868.000

313.000

206-00360  
 

1,181.000

CY  

20.00000 23,620.001,181.000

6,260.00

1560 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

1565 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

1570 Shoring (Area 3) 1.000

0.000

206-01783  
 

1.500

L S 

16,000.00000 16,000.001.000

0.00

1575 *Shoring (Area 4) 1.000

0.000

206-01784  
 

1.000

L S 

11,000.00000 11,000.001.000

0.00

1580 Shoring (Area 5) 1.000

0.000

206-01785  
 

1.000

L S 

16,000.00000 16,000.001.000

0.00

1585 Shoring (Area 6) 1.000

0.000

206-01786  
 

1.000

L S 

16,000.00000 16,000.001.000

0.00

1590 *Shoring (Area 9) 1.000

0.000

206-01789  
 

1.000

L S 

12,500.00000 12,500.001.000

0.00

1595 Aggregate Base Course (Class 6) 0.000

12.000

304-06007  
 

12.000

CY  

24.00000 288.0012.000

288.00

1600 *Drilled Caisson (24 Inch) 224.000

0.000

503-00024  
 

225.000

LF  

112.00000 25,088.00224.000

0.00

1605 *Drilled Caisson (42 Inch) 86.000

0.000

503-00042  
 

86.000

LF  

140.00000 12,040.0086.000

0.00
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QTY THIS PERIOD
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AMOUNT
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PERIOD
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AMOUNT

CAT NO0300 STR E-16-YA                     15790 15th St Bridge

1610 *Drilled Caisson (48 Inch) 627.000

0.000

503-00048  
 

627.000

LF  

183.00000 114,741.00627.000

0.00

1615 *Precast Panel Facing 1,947.000

0.000

504-04420  
 

1,947.000

SF  

19.00000 36,993.001,947.000

0.00

1620 Wire Mesh Facing 450.000

500.000

504-05000  
 

950.000

SF  

11.00000 10,450.00950.000

5,500.00

1625 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

12.000

CY  

310.00000 0.000.000

0.00

1630 *Structural Steel 489,961.000

0.000

509-00000  
 

489,961.000

LB  

1.60000 783,937.60489,961.000

0.00

1630 MATERIAL ALLOWANCE Structural Steel 0.000

0.000LB  

1.32000 0.000.000

0.00

1630 MATERIAL ALLOWANCE Phase 2 Girders 0.000

0.000LB  

1.32000 0.000.000

0.00

1630 MATERIAL ALLOWANCE Structural Steel 0.000

0.000LB  

1.32000 0.000.000

0.00

1630 MATERIAL ALLOWANCE Phase 2 Girders 0.000

0.000LB  

1.32000 0.000.000

0.00

1635 Bearing Device (Type I) 16.000

0.000

512-00101  
 

16.000

EACH

2,238.00000 35,808.0016.000

0.00

1635 MATERIAL ALLOWANCE Bearing Device Type I 0.000

0.000EACH

1,486.00000 0.000.000

0.00
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NO.
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QTY THIS PERIOD
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PERIOD
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CAT NO0300 STR E-16-YA                     15790 15th St Bridge

1640 Bearing Device (Type II) 8.000

0.000

512-00102  
 

8.000

EACH

2,360.00000 18,880.008.000

0.00

1640 MATERIAL ALLOWANCE Bearing Device Type II 0.000

0.000EACH

1,587.00000 0.000.000

0.00

1645 Pedestrian Railing (Steel) 487.000

0.000

514-00200  
 

522.000

LF  

226.00000 110,062.00487.000

0.00

1650 Bridge Expansion Device (0-4 Inch) 10.710

0.000

518-01004  
 

52.000

LF  

258.00000 2,763.1810.710

0.00

1655 *Thin Bonded Epoxy Overlay 0.000

0.000

519-03000  
 

1,210.000

SY  

35.00000 0.000.000

0.00

1660 Concrete Class B (Bridge) 59.200

0.000

601-01040  
 

156.000

CY  

183.00000 10,833.6059.200

0.00

1665 *Concrete Class D (Bridge) 246.000

0.000

601-03040  
 

246.000

CY  

497.00000 122,262.00246.000

0.00

1670 *Concrete Class E 78.900

0.000

601-04000  
 

108.000

CY  

341.00000 26,904.9078.900

0.00

1675 *Concrete Class H (Bridge) 477.000

0.000

601-05001  
 

477.000

CY  

541.00000 258,057.00477.000

0.00

1680 *Structural Concrete Coating 0.000

32.000

601-40300  
 

1,071.000

SY  

7.13000 228.1632.000

228.16

1685 *Reinforcing Steel 30,147.000

0.000

602-00000  
 

32,908.000

LB  

0.70000 21,102.9030,147.000

0.00
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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CAT NO0300 STR E-16-YA                     15790 15th St Bridge

1690 *Reinforcing Steel (Epoxy Coated) 168,812.000

0.000

602-00020  
 

173,895.000

LB  

0.85000 143,490.20168,812.000

0.00

1695 6 Inch Perforated Pipe Underdrain 87.000

0.000

605-00060  
 

106.000

LF  

12.00000 1,044.0087.000

0.00

1700 Guardrail Type 7 (Style CD) (Special) 0.000

0.000

606-00731  
 

87.000

LF  

62.87000 0.000.000

0.00

1705 *Bridge Rail Type 10M (Special) 522.000

0.000

606-11032  
 

522.000

LF  

216.00000 112,752.00522.000

0.00

1710 *Detectable Warnings 0.000

20.000

608-00015  
 

40.000

SF  

13.00000 260.0020.000

260.00

1715 *3/4 Inch Electrical Conduit 0.000

0.000

613-00075  
 

16.000

LF  

7.00000 0.000.000

0.00

1720 *1 Inch Electrical Conduit 280.000

0.000

613-00100  
 

494.000

LF  

2.10000 588.00280.000

0.00

1725 *2 Inch Electrical Conduit 158.000

0.000

613-00200  
 

158.000

LF  

4.35000 687.30158.000

0.00

1730 *3 Inch Electrical Conduit 540.000

0.000

613-00300  
 

1,615.000

LF  

3.50000 1,890.00540.000

0.00

1735 *4 Inch Electrical Conduit (Install Only) 3,834.000

0.000

613-00402  
 

3,834.000

LF  

1.25000 4,792.503,834.000

0.00

1740 *6 Inch Electrical Conduit (Install Only) 1,129.000

0.000

613-00602  
 

1,180.000

LF  

1.50000 1,693.501,129.000

0.00
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CAT NO0300 STR E-16-YA                     15790 15th St Bridge

1745 *Shotcrete 84.000

0.000

641-10000  
 

93.000

SY  

75.00000 6,300.0084.000

0.00

1746 Added Item (Each)/ Bridge Placards 0.000

0.000

900-00007  
 

0.000

EACH

2,426.00000 0.000.000

0.00

1950 Rem Port Present Str CMO 10 - Speer Bridge Repairs 1.000

0.000

202-00495  
 

1.000

L S 

3,830.00000 3,830.001.000

0.00

1951 Conc (Patching) CMO 10 - Speer Bridge Repairs 1.000

0.000

601-06100  
 

1.000

CY  

3,830.00000 3,830.001.000

0.00

1952 Reinf Steel CMO 10 - Speer Bridge Repairs 255.000

0.000

602-00000  
 

255.000

LB  

12.00000 3,060.00255.000

0.00

1953 Reinf Steel Splice CMO 10 - Speer Bridge Repairs 15.000

0.000

602-00060  
 

15.000

EACH

50.00000 750.0015.000

0.00

CAT 2,165,180.8421,407.162,290,257.57CURRENT AMT0300 $ $ $

CAT NO0310 WALLS                15790 

1750 Removal of Slope and Ditch Paving 65.000

0.000

202-00026  
 

65.000

SY  

11.00000 715.0065.000

0.00

1755 Structure Excavation 7,345.000

99.000

206-00000  
 

7,444.000

CY  

11.00000 81,884.007,444.000

1,089.00

1760 Structure Backfill (Class 1) 1,861.000

1,235.000

206-00100  
 

4,250.000

CY  

21.00000 65,016.003,096.000

25,935.00

1765 Mechanical Reinforcement of Soil 400.000

-49.000

206-00360  
 

400.000

CY  

20.00000 7,020.00351.000

-980.00
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CAT NO0310 WALLS                15790 

1770 Aggregate Base Course (Class 6) 0.000

270.000

304-06007  
 

270.000

CY  

24.00000 6,480.00270.000

6,480.00

1775 *Drilled Caisson (42 Inch) 709.000

0.000

503-00042  
 

729.000

LF  

140.00000 99,260.00709.000

0.00

1780 *Drilled Caisson (48 Inch) 1,440.000

0.000

503-00048  
 

1,440.000

LF  

183.00000 263,520.001,440.000

0.00

1785 *Drilled Caisson (54 Inch) 2,029.000

0.000

503-00054  
 

2,030.000

LF  

222.00000 450,438.002,029.000

0.00

1785 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000LF  

57.73361 0.000.000

0.00

1790 *Precast Panel Facing 39,340.000

8,059.000

504-04420  
 

47,399.000

SF  

19.00000 900,581.0047,399.000

153,121.00

1790 MATERIAL ALLOWANCE Precast Panels - 1 0.000

0.000SF  

14.65000 0.000.000

0.00

1790 MATERIAL ALLOWANCE Precast Panels - 1 0.000

0.000SF  

14.65000 0.000.000

0.00

1790 MATERIAL ALLOWANCE Precast Panels 0.000

0.000SF  

14.65000 0.000.000

0.00

1790 MATERIAL ALLOWANCE Precast Panels 2,299.000

-2,299.000SF  

14.65000 0.000.000

-33,680.35

1790 MATERIAL ALLOWANCE Precast Panels 5,926.216

-5,926.216SF  

14.65000 0.000.000

-86,819.06
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0310 WALLS                15790 

1795 Wire Mesh Facing 1,514.000

-160.000

504-05000  
 

1,514.000

SF  

11.00000 14,894.001,354.000

-1,760.00

1800 *Ground Nail (10 Foot) 17.000

0.000

504-06310  
 

17.000

EACH

192.00000 3,264.0017.000

0.00

1800 MATERIAL ALLOWANCE Ground Nail (10 Foot) 0.000

0.000EACH

75.15000 0.000.000

0.00

1805 *Ground Nail (15 Foot) 51.000

0.000

504-06315  
 

51.000

EACH

281.00000 14,331.0051.000

0.00

1810 *Ground Nail (20 Foot) 871.000

0.000

504-06320  
 

871.000

EACH

408.00000 355,368.00871.000

0.00

1810 MATERIAL ALLOWANCE Ground Nail (20 Foot) 0.000

0.000EACH

105.36000 0.000.000

0.00

1815 *Ground Nail (25 Foot) 68.000

0.000

504-06325  
 

68.000

EACH

452.00000 30,736.0068.000

0.00

1815 MATERIAL ALLOWANCE Ground Nail (25 Foot) 0.000

0.000EACH

147.93000 0.000.000

0.00

1820 *Ground Nail (30 Foot) 148.000

0.000

504-06330  
 

149.000

EACH

600.00000 88,800.00148.000

0.00

1825 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

32.000

CY  

310.00000 0.000.000

0.00

1830 Grouted Rubble Slope and Ditch Paving 0.000

0.000

507-00300  
 

0.000

CY  

516.00000 0.000.000

0.00
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CAT NO0310 WALLS                15790 

1835 *Concrete Class D (Wall) 710.870

93.030

601-03050  
 

1,029.000

CY  

381.00000 306,285.90803.900

35,444.43

1840 *Structural Concrete Coating 0.000

756.000

601-40300  
 

7,356.000

SY  

7.13000 5,390.28756.000

5,390.28

1845 *Reinforcing Steel 24,755.000

0.000

602-00000  
 

27,911.000

LB  

0.70000 17,328.5024,755.000

0.00

1850 *Reinforcing Steel (Epoxy Coated) 69,787.000

4,506.000

602-00020  
 

92,922.000

LB  

0.85000 63,149.0574,293.000

3,830.10

1855 12 Inch Plastic Pipe 76.000

0.000

603-50012  
 

79.000

LF  

110.00000 8,360.0076.000

0.00

1860 6 Inch Perforated Pipe Underdrain 2,535.000

0.000

605-00060  
 

2,535.000

LF  

12.00000 30,420.002,535.000

0.00

1865 Guardrail Type 7 (Style CA) (Special) 0.000

0.000

606-00716  
 

38.000

LF  

53.45000 0.000.000

0.00

1870 Guardrail Type 7 (Style CD) (Special) 0.000

766.000

606-00731  
 

1,703.000

LF  

62.87000 48,158.42766.000

48,158.42

1875 *Bridge Rail Type 7 (Special) 0.000

953.000

606-10705  
 

1,759.000

LF  

58.00000 55,274.00953.000

55,274.00

1880 *Fence Chain Link (Special) (42 Inch) 0.000

0.000

607-53143  
 

1,967.000

LF  

21.00000 0.000.000

0.00

1880 MATERIAL ALLOWANCE Fence Chain Link (42 Inch)(Special) 1,967.000

0.000LF  

14.25000 28,029.751,967.000

0.00
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CAT NO0310 WALLS                15790 

1885 *Fence Chain Link (Special) (72 Inch) 0.000

0.000

607-53173  
 

396.000

LF  

31.00000 0.000.000

0.00

1890 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

1,185.000

LF  

16.00000 0.000.000

0.00

1895 *Shotcrete 4,042.000

0.000

641-10000  
 

4,042.000

SY  

75.00000 303,150.004,042.000

0.00

1896 Added Item (Each)/ Minor Contract Revisions, August, 
2012

29.000

0.000

900-00007  
 

29.000

EACH

88.20000 2,557.8029.000

0.00

1897 Added Item (Foot)/ Minor Contract Revisions, August, 
2012

0.000

0.000

900-00012  
 

0.000

LF  

5.50000 0.000.000

0.00

1898 Added Item (Foot)/ Minor Contract Revisions, August, 
2012

0.000

0.000

900-00012  
 

0.000

LF  

8.80000 0.000.000

0.00

1925 Added Item (Lump Sum)/ CMO 03 - VECP - Deletion of 
Precast Fascia Wall Coping

-0.772

-0.228

900-00014  
 

0.000

L S 

32,747.00000 -32,747.00-1.000

-7,466.32

CAT 3,217,663.70204,016.503,594,323.19CURRENT AMT0310 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1900 Field Office (Special) 1.000

0.000

620-00005  
 

1.000

EACH

100,000.00000 100,000.001.000

0.00

1905 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

40,000.00000 40,000.001.000

0.00

1910 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

2,600.00000 5,200.002.000

0.00

CAT 145,200.000.00145,200.00CURRENT AMT0400 $ $ $

$10,475,811.90540,385.19$15,352,668.60$CURRENT AMTPROJECT TOTAL


